

Gantt chart: Admin Page

(UI/Frontend Specialist)

Phase	7 - 8	10-13	14-19	19-21	20-21
Planning		Identify required UI components & layout structure			
Frontend Dev		Build All Users, Moderation, Subscription, Analytics UI			
UI Design			Integrate Tailwind styles, finalize structures Logo Design		
Testing				Validate UI behavior, responsiveness, usability	
Polishing					Final UI cleanup & documentation